COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/23/2009

ESTIMATE SUMMARY 17:00:28
CONTID: C16869 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16869-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 130 WORK DAYS
I-70 FRISCO TO VAIL PASS RESURFACING PERCENT TIME: 69.23 ORIG TIME ALLOW: 130 WORK DAYS

PROJECT NO: ES1 0702-283

I-70 FRISCO TO VAIL PASS RESURFACING

NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT EAGLE
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 11/23/2009 DATE TIME STARTED 05/05/2009
14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN
DATE AWARDED 04/14/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,456,174.32 PARTICIPATING $ 6,649,961.06 $ 1,009,698.97
AWARD PROJECT AMT: $  6,756,523.31 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 89.192 TOTAL EARNINGS 6,649,961.06 1,009,698.97
FUNDS AVAILABLE: $ 806,213.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,649,961.06 1,009,698.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -101,347.85 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,548,613.21 1,009,698.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,548,613.21 1,009,698.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,009,698.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 385,499.000 373,431.000
SY 12,068.000 19,067.44
1.58000 385,499.000 609,088.42
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
0015 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.200 0.000
cY 0.000 0.00
1,863.00000 0.000 0.00
0020 202-00504 *REMOVAL OF EXPANSION DEVICE 10.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
101.00000 9.000 909.00
0030 202-05100 *SANDBLASTING REINFORCING STEEL 5.500 0.000
sy 0.000 0.00
12.12000 0.000 0.00
0035 203-00000 UNCLASSIFIED EXCAVATION 50.000 0.000
cY 50.000 1,081.00
21.62000 50.000 1,081.00
0040 203-01500 BLADING 20.000 0.000
HOUR 10.000 1,060.00
106.00000 10.000 1,060.00
0045 203-01594 COMBINATION LOADER 30.000 13.000
HOUR 0.000 0.00
106.00000 13.000 1,378.00
0050 208-00002 *EROSION LOG (12 INCH) 460.000 100.000
LF 360.000 1,836.00
5.10000 460.000 2,346.00
0055 208-00034 *GRAVEL BAG 40.000 0.000
LF 40.000 366.00

9.15000 40.000 366.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0065 208-00070  STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0070 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 0.000 0.00
106.00000 0.000 0.00
0075 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
68.00000 0.000 0.00
0080 210-00410  *MODIFY BRIDGE EXPANSION DEVICE 3.000 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0085 210-01130  *RESET GUARDRAIL TYPE 3 50.000 50.000
LF 0.000 0.00
11.10000 50.000 555.00
0090 212-00006  *SEEDING (NATIVE) 0.700 0.200
ACRE 0.450 882.00
1,960.00000 0.650 1,274.00
0095 212-00032  *SOIL CONDITIONING 0.700 0.200
ACRE 0.450 720.00
1,600.00000 0.650 1,040.00
0100 213-00002  *MULCHING (WEED FREE HAY) 0.700 0.200
ACRE 0.450 1,035.00
2,300.00000 0.650 1,495.00
0105 213-00061  *MULCH TACKIFIER 130.000 40.000
LB 90.000 855.00
9.50000 130.000 1,235.00
0110 250-00100  *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
Ls 1.000 2,300.00

2,300.00000 1.000 2,300.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 6.140
TON 0.000 0.00
76.00000 6.140 466.64
0120 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 75,649.190 71,667.260
TON 1,774.840 79,867.80
45.00000 73,442.100 3,304,894.50
0125 411-10253 EMULSIFIED ASPHALT (CSS-1H) 30,000.000 27,761.200
GAL 865.000 3,460.00
4.00000 28,626.200 114,504.80
0130 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 10.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0135 519-03000 *THIN BONDED EPOXY OVERLAY 63.000 0.000
sy 0.000 0.00
129.25000 0.000 0.00
0140 601-03040 *CONCRETE CLASS D (BRIDGE) 1.200 0.000
cY 0.000 0.00
467.00000 0.000 0.00
0145 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 0.000
LF 304.000 13,224.00
43.50000 304.000 13,224.00
0150 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 2.000 1,800.00
900.00000 2.000 1,800.00
0155 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 2.000 3,900.00
1,950.00000 2.000 3,900.00
0160 606-02005 *END ANCHORAGE (FLARED) 9.000 9.000
EACH 0.000 0.00
1,700.00000 9.000 15,300.00
0165 607-11525 *FENCE (PLASTIC) 200.000 0.000
LF 200.000 600.00
3.00000 200.000 600.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 310.000 0.000
LF 310.000 3,131.00
10.10000 310.000 3,131.00
0175 613-07026 *PULL BOX (16"X24"X12") 4.000 0.000
EACH 4.000 2,424.00
606.00000 4.000 2,424.00
0180 614-00012 *SIGN PANEL (CLASS II) 236.000 236.000
SF 0.000 0.00
24.00000 236.000 5,664.00
0185 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 228.000 228.000
LF 0.000 0.00
11.10000 228.000 2,530.80
0190 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 19.000 19.000
EACH 0.000 0.00
182.00000 19.000 3,458.00
0195 614-72875 *LOOP DETECTOR WIRE 1,000.000 1,000.000
LF 0.000 0.00
7.07000 1,000.000 7,070.00
0200 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0205 614-80009 *SURFACE CONDITION ANALYZER (FURNISH ONLY) 8.000 0.000
EACH 8.000 51,200.00
6,400.00000 8.000 51,200.00
0210 614-80385 *RUMBLE STRIP 117,120.000 117,120.000
LF 0.000 0.00
0.05000 117,120.000 5,856.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.400 2,760.00
6,900.00000 1.000 6,900.00
0220 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00

111.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
383,000.00000 1.000 383,000.00
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.600
LS 0.200 131.31
656.53000 0.800 525.22
0235 627-00005 *EPOXY PAVEMENT MARKING 1,672.000 0.000
GAL 1,672.000 87,813.44
52.52000 1,672.000 87,813.44
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,842.000 2,659.700
GAL 47.500 1,247.35
26.26000 2,707.200 71,091.07
0245 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 28,460.000 0.000
SF 3,360.000 27,316.80
8.13000 3,360.000 27,316.80
0250 630-00000 *FLAGGING 5,000.000 3,267.000
HOUR 626.000 11,380.68
18.18000 3,893.000 70,774.74
0255 630-00007 *TRAFFIC CONTROL INSPECTION 61.000 37.000
DAY 24.000 1,212.00
50.50000 61.000 3,080.50
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 106.000 75.000
DAY 31.000 16,125.58
520.18000 106.000 55,139.08
0265 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.600
EACH 0.000 0.00
1,212.06000 3.600 4,363.42
0270 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.700
EACH 0.000 0.00
50.50000 2.700 136.35
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 0.000 0.00

50.50000 0.000 0.00



CONTID: Cl6869 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 56.700
EACH 0.000 0.00
50.50000 56.700 2,863.35
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 52.200
EACH 0.000 0.00
50.50000 52.200 2,636.10
0290 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 602.000 3.600
SF 538.200 10,328.06
19.19000 541.800 10,397.14
0295 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
4,040.20000 3.600 14,544.72
0300 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
1,212.06000 4.500 5,454.27
0305 630-80360 *DRUM CHANNELIZING DEVICE 56.000 50.400
EACH 0.000 0.00
25.25000 50.400 1,272.60
0310 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00
30.30000 9.000 272.70
0315 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 36.000
EACH 0.000 0.00
30.30000 36.000 1,090.80
0320 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,280.000 972.000
LF 162.000 12,598.74
77.77000 1,134.000 88,191.18
0325 630-80380 *TRAFFIC CONE 700.000 630.000
EACH 0.000 0.00
7.07000 630.000 4,454.10
0330 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,020.10

2,020.10000 1.000 2,020.10
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700
EACH 0.000 0.00
4,800.00000 2.700 12,960.00
0340 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
15,150.75000 1.800 27,271.35
0345 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000
FA 71,134.470 71,134.47
1.00000 71,134.470 71,134.47
0360 700-70016 F/A FUEL COST ADJUSTMENT 72,550.960 67,862.960
FA 4,688.000 4,688.00
1.00000 72,550.960 72,550.96
0365 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 400,000.000 302,767.760
FA 19,343.000 19,343.00
1.00000 322,110.760 322,110.76
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 240,000.000 0.000
FA 105,798.710  105,798.71
1.00000 105,798.710 105,798.71
0385 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CURRENT AMT 6,325,318.45 $ 562,707.48% 5,629,615.09
CAT NOO0300 F-12-V
0400 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 672.000
sy 0.000 0.00
1.58000 672.000 1,061.76
0405 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 8.570 8.570
sy 0.000 0.00
84.85000 8.570 727.16
0410 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.970 5.970
SY 0.000 0.00
227.00000 5.970 1,355.19
0415 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0420 202-05100 *SANDBLASTING REINFORCING STEEL 18.550 18.550
SY 0.000 0.00
12.12000 18.550 224.83
0425 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 109.000
TON 0.000 0.00
45.00000 109.000 4,905.00
0430 515-00120 *WATERPROOFING (MEMBRANE) 864.000 864.000
SY 0.000 0.00
15.40000 864.000 13,305.60
0435 515-00400 *CONCRETE SEALER 109.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-12-V
0440 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 18.550 18.550
sy 0.000 0.00
24.24000 18.550 449.65
0445 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 3.250 3.250
cYy 0.000 0.00
575.00000 3.250 1,868.75
0450 601-06150 *CONCRETE (PATCHING) 119.000 119.000
SF 0.000 0.00
94.00000 119.000 11,186.00
CAT 0300 CURRENT AMT 35,822.96 $ 0.00s 35,083.94
CAT NOO0301 F-12-W
0455 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 672.000
sy 0.000 0.00
1.58000 672.000 1,061.76
0460 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 6.020 6.020
SY 0.000 0.00
84.85000 6.020 510.80
0465 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 23.600 23.600
sy 0.000 0.00
227.00000 23.600 5,357.20
0470 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.890 1.890
SY 0.000 0.00
274.00000 1.890 517.86
0475 202-05100 *SANDBLASTING REINFORCING STEEL 38.440 38.440
sy 0.000 0.00
12.12000 38.440 465.89
0480 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 109.000
TON 0.000 0.00
45.00000 109.000 4,905.00
0485 515-00120 *WATERPROOFING (MEMBRANE) 864.000 864.000
sy 0.000 0.00
15.40000 864.000 13,305.60
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT : ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 F-12-W
0490 515-00400 *CONCRETE SEALER 109.000 6.000
SY 0.000 0.00
6.78000 6.000 40.68
0495 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 38.440 38.440
SY 0.000 0.00
24.24000 38.440 931.79
0500 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 5.500 5.500
cYy 0.000 0.00
575.00000 5.500 3,162.50
CAT 0301 CURRENT AMT 30,957.42 $ 0.00s 30,259.08
CAT NO0302 F-12-AA
0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,566.000 783.000
SY 783.000 1,237.14
1.58000 1,566.000 2,474.28
0510 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000
SY 0.000 0.00
84.85000 3.000 254.55
0515 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.000 5.000
SY 0.000 0.00
227.00000 5.000 1,135.00
0520 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
274.00000 0.000 0.00
0525 202-05100 *SANDBLASTING REINFORCING STEEL 8.000 8.000
SY 0.000 0.00
12.12000 8.000 96.96
0530 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 254.000 63.500
TON 190.500 8,572.50
45.00000 254.000 11,430.00
0535 515-00120 *WATERPROOFING (MEMBRANE) 1,566.000 1,566.000
SY 0.000 0.00
15.40000 1,566.000 24,116.40
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 F-12-AA
0540 515-00400 *CONCRETE SEALER 196.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0545 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 8.000 8.000
SY 0.000 0.00
24.24000 8.000 193.92
0550 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.000 1.000
cy 0.000 0.00
575.00000 1.000 575.00
0555 601-06150 *CONCRETE (PATCHING) 27.000 27.000
SF 0.000 0.00
94.00000 27.000 2,538.00
CAT 0302 CURRENT AMT 44,142.99 $ 9,809.64 3 42,814.11
CAT NOO0303 F-12-AP
0560 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,715.000 1,357.500
SY 1,357.500 2,144.85
1.58000 2,715.000 4,289.70
0565 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.150 0.000
sy 0.150 12.73
84.85000 0.150 12.73
0570 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 95.000 0.000
SY 95.000 21,565.00
227.00000 95.000 21,565.00
0575 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0580 202-05100 *SANDBLASTING REINFORCING STEEL 95.150 0.000
SY 95.150 1,153.22
12.12000 95.150 1,153.22
0585 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 443.000 0.000
TON 443.000 19,935.00
45.00000 443.000 19,935.00
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PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 F-12-AP
0590 515-00120 *WATERPROOFING (MEMBRANE) 2,715.000 0.000
sy 2,715.000 41,811.00
15.40000 2,715.000 41,811.00
0595 515-00400 *CONCRETE SEALER 1,060.000 0.000
SY 0.000 0.00
6.78000 0.000 0.00
0600 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 95.150 0.000
sy 95.150 2,306.44
24.24000 95.150 2,306.44
0605 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.500 0.000
cY 2.500 1,437.50
575.00000 2.500 1,437.50
0610 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0303 CURRENT AMT 99,697.39 $ 90,365.74 % 92,510.59
CAT NO0304 F-12-A0
0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,735.000 867.500
sy 867.500 1,370.65
1.58000 1,735.000 2,741.30
0620 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
SY 0.000 0.00
84.85000 0.000 0.00
0625 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 72.000 0.000
sy 72.000 16,344.00
227.00000 72.000 16,344.00
0630 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
274.00000 0.000 0.00
0635 202-05100 *SANDBLASTING REINFORCING STEEL 72.000 0.000
sy 72.000 872.64
12.12000 72.000 872.64
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 F-12-A0
0640 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 281.000 0.000
TON 281.000 12,645.00
45.00000 281.000 12,645.00
0645 515-00120 *WATERPROOFING (MEMBRANE) 1,735.000 0.000
SY 1,735.000 26,719.00
15.40000 1,735.000 26,719.00
0650 515-00400 *CONCRETE SEALER 670.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0655 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 72.000 0.000
sY 72.000 1,745.28
24.24000 72.000 1,745.28
0660 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.500 0.000
cy 1.500 862.50
575.00000 1.500 862.50
0665 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 66,472.32 S 60,559.07 $ 61,929.72
CAT NOO0305 F-12-AN
0670 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,621.000 1,621.000
SY 0.000 0.00
1.58000 1,621.000 2,561.18
0675 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000
sy 0.000 0.00
84.85000 3.000 254.55
0680 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 4.000 4.000
SY 0.000 0.00
227.00000 4.000 908.00
0685 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 F-12-AN

0690 202-05100 *SANDBLASTING REINFORCING STEEL 7.000 7.000
sy 0.000 0.00
12.12000 7.000 84.84
0695 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 263.000 0.000
TON 263.000 11,835.00
45.00000 263.000 11,835.00
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,621.000 1,621.000
sy 0.000 0.00
15.40000 1,621.000 24,963.40
0705 515-00400 *CONCRETE SEALER 622.000 0.000
SY 0.000 0.00
6.78000 0.000 0.00
0710 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 7.000 7.000
sy 0.000 0.00
24.24000 7.000 169.68
0715 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.000 0.000
cY 1.000 575.00
575.00000 1.000 575.00
0720 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 45,568.81 $ 12,410.00% 41,351.65

CAT NO0306 F-12-AM

0725 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,155.000 1,155.000
sy 0.000 0.00
1.58000 1,155.000 1,824.90
0730 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 2.000
SY 0.000 0.00
84.85000 2.000 169.70
0735 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1.000 1.000
sy 0.000 0.00

227.00000 1.000 227.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 F-12-AM

0740 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0745 202-05100 *SANDBLASTING REINFORCING STEEL 3.000 3.000
SY 0.000 0.00
12.12000 3.000 36.36
0750 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 187.000 0.000
TON 187.000 8,415.00
45.00000 187.000 8,415.00
0755 515-00120 *WATERPROOFING (MEMBRANE) 1,155.000 1,155.000
sY 0.000 0.00
15.40000 1,155.000 17,787.00
0760 515-00400 *CONCRETE SEALER 447.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0765 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 3.000
SY 0.000 0.00
24.24000 3.000 72.72
0770 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.330 0.000
cy 0.330 189.75
575.00000 0.330 189.75
0775 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0306 CURRENT AMT $ 31,753.09 $ 8,604.75$ 28,722.43

CAT NO0307 F-12-AL

0780 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,609.000 1,609.000
SY 0.000 0.00
1.58000 1,609.000 2,542.22
0785 202-00425 *REMOVAL OF BRIDGE RAILING 418.000 418.000
LF 0.000 0.00

63.65000 418.000 26,605.70
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 F-12-AL
0790 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000
sy 0.000 0.00
84.85000 3.000 254.55
0795 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 10.870 10.870
SY 0.000 0.00
227.00000 10.870 2,467.49
0800 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.300 3.300
sy 0.000 0.00
274.00000 3.300 904.20
0805 202-05100 *SANDBLASTING REINFORCING STEEL 13.870 13.870
sY 0.000 0.00
12.12000 13.870 168.10
0810 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 261.000 0.000
TON 261.000 11,745.00
45.00000 261.000 11,745.00
0815 515-00120 *WATERPROOFING (MEMBRANE) 1,609.000 1,609.000
SY 0.000 0.00
15.40000 1,609.000 24,778.60
0820 515-00400 *CONCRETE SEALER 678.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0825 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 13.870 13.870
SY 0.000 0.00
24.24000 13.870 336.21
0830 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.250 2.250
cy 0.000 0.00
575.00000 2.250 1,293.75
0835 601-06150 *CONCRETE (PATCHING) 27.000 27.000
SF 0.000 0.00
94.00000 27.000 2,538.00



CONTID: C16869 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 F-12-AL
0840 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 418.000 418.000
LF 0.000 0.00
148.00000 418.000 61,864.00
CAT 0307 CURRENT AMT $ 140,094.66 $ 11,745.00$ 135,497.82
CAT NO0308 F-12-AK
0845 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 958.000 0.000
sy 958.000 1,513.64
1.58000 958.000 1,513.64
0850 202-00425 *REMOVAL OF BRIDGE RAILING 478.000 239.000
LF 239.000 15,212.35
63.65000 478.000 30,424.70
0855 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
sy 0.000 0.00
84.85000 0.000 0.00
0860 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 36.000 0.000
SY 36.000 8,172.00
227.00000 36.000 8,172.00
0865 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0870 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 36.000 0.000
cy 11.000 20,493.00
1,863.00000 11.000 20,493.00
0875 202-00504 *REMOVAL OF EXPANSION DEVICE 42.000 21.000
LF 21.000 3,570.00
170.00000 42.000 7,140.00
0880 202-05100 *SANDBLASTING REINFORCING STEEL 36.000 0.000
SY 36.000 436.32
12.12000 36.000 436.32
0885 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 155.000 0.000
TON 155.000 6,975.00
45.00000 155.000 6,975.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT : ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0308 F-12-AK
0890 509-90003 *PAINT STRUCTURAL STEEL 0.500 0.000
L S 0.000 0.00
2,020.00000 0.000 0.00
0895 515-00120 *WATERPROOFING (MEMBRANE) 958.000 0.000
SY 958.000 14,753.20
15.40000 958.000 14,753.20
0900 515-00400 *CONCRETE SEALER 368.000 0.000
SY 0.000 0.00
6.78000 0.000 0.00
0905 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 36.000 0.000
sSY 36.000 872.64
24.24000 36.000 872.64
0910 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 42.000 21.000
LF 21.000 5,460.00
260.00000 42.000 10,920.00
0915 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.500 0.000
cY 1.500 862.50
575.00000 1.500 862.50
0920 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,892.000 946.000
LB 946.000 1,333.86
1.41000 1,892.000 2,667.72
0925 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 478.000 0.000
LF 478.000 70,744.00
148.00000 478.000 70,744.00
CAT 0308 CURRENT AMT 226,054.76 $ 150,398.51 % 175,974.72
CAT NOO309 F-12-AJ
0930 202-00200 *REMOVAL OF SIDEWALK 190.000 190.000
SY 0.000 0.00
111.00000 190.000 21,090.00
0935 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,344.000 448.000
SY 896.000 1,415.68
1.58000 1,344.000 2,123.52
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0309 F-12-AJ

0940 202-00425 *REMOVAL OF BRIDGE RAILING 321.000 321.000
LF 0.000 0.00
63.65000 321.000 20,431.65
0945 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
SY 0.000 0.00
84.85000 0.000 0.00
0950 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 50.000 0.000
sy 50.000 11,350.00
227.00000 50.000 11,350.00
0955 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
274.00000 0.000 0.00
0960 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 24.000 24.000
cy 0.000 0.00
1,863.00000 24.000 44,712.00
0965 202-00504 *REMOVAL OF EXPANSION DEVICE 84.000 84.000
LF 0.000 0.00
170.00000 84.000 14,280.00
0970 202-05100 *SANDBLASTING REINFORCING STEEL 53.000 3.000
sy 50.000 606.00
12.12000 53.000 642.36
0975 206-00000 *STRUCTURE EXCAVATION 86.000 43.000
cY 43.000 1,204.00
28.00000 86.000 2,408.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 60.000 15.000
cy 27.600 2,208.00
80.00000 42.600 3,408.00
0985 210-00425 *RESET BRIDGE RAILING 321.000 36.000
LF 285.000 6,911.25
24.25000 321.000 7,784.25
0990 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 145.000 0.000
TON 145.000 6,525.00

45.00000 145.000 6,525.00
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PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 F-12-AJ
0995 509-90003 *PAINT STRUCTURAL STEEL 0.500 0.500
LS 0.000 0.00
2,020.00000 0.500 1,010.00
1000 515-00120 *WATERPROOFING (MEMBRANE) 1,013.000 0.000
SY 1,013.000 15,600.20
15.40000 1,013.000 15,600.20
1005 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 53.000 3.000
sy 50.000 1,212.00
24.24000 53.000 1,284.72
1010 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 84.000
LF 0.000 0.00
260.00000 84.000 21,840.00
1015 601-03040 *CONCRETE CLASS D (BRIDGE) 194.750 92.250
cy 102.500 47,867.50
467.00000 194.750 90,948.25
1020 601-40300 *STRUCTURAL CONCRETE COATING 631.000 0.000
SY 0.000 0.00
9.60000 0.000 0.00
1025 602-00020 *REINFORCING STEEL (EPOXY COATED) 17,312.000 11,497.000
1B 5,815.000 8,199.15
1.41000 17,312.000 24,409.92
1030 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 490.500 310.500
LF 0.000 0.00
148.00000 310.500 45,954.00
CAT 0309 CURRENT AMT 369,891.47 $ 103,098.78% 335,801.87
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1035 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
1040 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
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PCN: 16869-BID ESTIMATE RUN 11/23/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0005 17:00:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1045 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00
CAT 0400 CURRENT AMT $ 40,400.00 $ 0.00s 40,400.00

PROJECT TOTAL CURRENT AMT § 7,456,174.32 $1,009,698.97 % 6,649,961.02



